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Grant Number: Obligation Date: Award Date:
B-08-UN-48-0401

Grantee Name: Contract End Date: Review by HUD:
Harris County, TX 04/13/2013 Original - In Progress
Grant Amount: Grant Status: QPR Contact:
$14,898,027.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$7,000,000.00

Total Budget:
$21,898,027.00

Disasters:

Declaration Number
NSP

Narratives
Areas of Greatest Need:

Harris County, under this Amendment to the Action Plan and Consolidated Plan, is proposing to fund projects that will stabilize neighborhoods
across the area through acquisition and rehabilitation of foreclosed properties that would become sources of abandonment and blight within
the community. Harris County will fund projects that both acquire and rehabilitate foreclosed upon and abandoned properties as well as create
programs to help low- moderate- and middle- income individuals create equity to achieve home ownership. After years of steady growth in
home prices resulting from low interest rates and creative financing, foreclosures and mortgage delinquencies began to rise in 2007. In the
Harris County area, the foreclosures rose to 4.3 percent or 32,666 foreclosures by mid-2008 from 3.0 percent in 2006. This percentage is
slightly lower than the national rate of 4.8 percent. The major causes for the increase in foreclosures are subprime lending practices,
overextended speculators and over zealous financial institutions. The majority of Harris County&rsquos foreclosures are occurring adjacent to
Beltway 8 in expanding and new subdivisions and where homebuyers need creative financing to overcome bad credit and high debt ratios. In
HUD&rsquos Foreclosure Abandonment Risk Score Index, which evaluates the number of subprime loans, pre-foreclosures, and foreclosures,
for Harris County, the areas with the highest risk scores are generally located outside of Beltway 8 from Interstate 10 on the west of the
County stretching to Texas State Highway 288 in the South. These areas have a significantly higher percentage of high cost loans and
subprime loans. Home Mortgage Disclosure Act data provided by the Federal Reserve Bank Dallas, provide the location of high cost loans in
Harris County. The areas with the highest percentage are similar to the areas of highest Foreclosure Abandonment Risk Scores. Based on the
Foreclosure Abandonment Risk Score and information from the Federal Reserve Bank, Harris County identified areas with the greatest need
of NSP assistance. These areas have a high risk score and high number of subprime loans. In several high risk areas, foreclosed properties
are clustered tightly together. From this data, Harris County identified eighty-three zip codes with the greatest need for assistance based on
the areas with the greatest percentage of home foreclosures, highest percentage of homes financed by a subprime mortgage related loan and
those likely to face a significant rise in home foreclosures. The list below indicates zip codes (some only partially in HC Service Area) where
the County will focus much of its NSP allocation: 77002, 77003, 77004, 77009, 77010, 77011, 77013,77014, 77015, 77016, 77017,

77023,77029, 77031, 77032, 77034, 77037, 77038, 77039, 77040, 77041, 77044, 77045, 77047, 77048, 77049, 77050, 77053, 77060,
77064, 77066, 77067,77068, 77072, 77073,77075, 77078, 77082, 77083, 77084, 77086, 77088, 77089, 77090, 77093,77095, 77099, 77327,
77336, 77338, 77346, 77357, 77373, 77375,77386, 77388, 77389, 77396, 77433,77445, 77447, 77449, 77477, 77484, 77489, 77493, 77502,
77503, 77504, 77506, 77520, 77521, 77532, 77530, 77535, 77536, 77547, 77562, 77571, 77581, 77586, 77587, 77598. Multi-family
housing represented 33.6 percent of the total housing in Harris County in 2006. There are an estimated 447,275 multi-family housing units in
Harris County. Similar to the rise of single family residential, the increase in the construction of multi-family housing developments in 2006 is
described as a &ldquoboom time&rdquo for the Harris County apartment industry. Multi-family housing developments also increased in the
County due to the needs of evacuees from hurricanes Katrina and Rita. As is the case with single family housing, multi-family housing has
been affected by the foreclosure crisis. In the case of multi-family units, not one but many families are in danger of losing their homes as
landlords default on mortgaged apartment complexes. With data from KET Enterprises, Harris County determined the location of multi-unit
properties in Harris County which have been foreclosed upon or are pending foreclosure.

Distribution and and Uses of Funds:

Harris County will allocate funding to the areas of greatest need. The identified areas represent those 1) with the greatest percentage of home
foreclosures, 2) with highest percentage of homes financed by a subprime mortgage related loan, and 3) those identified by Harris County as
likely to face a significant rise in home foreclosures. Harris County will allocate funding to the areas of greatest need, as described in the maps
and needs statement. The identified areas represent those 1) with the greatest percentage of home foreclosures, 2) with highest percentage of
homes financed by a subprime mortgage related loan, and 3) those identified by Harris County as likely to face a significant rise in home
foreclosures. Harris County will use NSP funding to perform traditional acquisitions and redevelopments of foreclose, abandoned or vacant
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properties. The homeownership assistance portion of the program will work directly with homebuyers that have current, stable employment,
have the ability to service debt and are at or below 120 percent of the median family income. Harris County will focus on identified areas of
greatest need within Harris County, in an area where rehabilitation and resale will be in the best possible physical condition and have an
impact on stabilizing the neighborhood. Homebuyers will be required to take a minimum of eight hours of housing counseling. All housing will
be sold to homebuyers at an affordable amount equal to or less than the cost to acquire and redevelop the property into a decent, safe, and
habitable condition, but not to exceed the 203 (b) FHA limits. The affordable rental properties portion will focus on acquiring and redeveloping
properties that are in the NSP areas of greatest need. These properties will be acquired and rehabilitated to provide greater housing
opportunities for low to moderate income residents residing in Harris County.

Harris County will purchase foreclosed or abandoned properties at a minimum 1 percent discount of their current appraised market value and
perform necessary repairs. These properties will be available for sale to qualified homebuyers with current, stable employment, have the
ability to service debt and are at or below 120 percent of the median family income. Ownership pending resale may be retained by County or
conveyed to suitable non-profit. All property sales to new homebuyers shall be in an amount equal to or less than the cost to acquire and
redevelop the property into a decent, safe, and habitable condition, but not to exceed the 203 (b) FHA limits. All eligible homebuyers will
receive eight hours of homeowner counseling from a HUD approved agency. Interest rates on mortgage loans provided by Harris County will
be offered at the set FHA rate at time of transaction, currently 6 percent, for a 30 year fixed loan. Benefits to homeowners will depend on the
total NSP subsidy received by the homeowner and will comply with the affordability period established in the Action Plan. Funding under this
activity is available for all eligible low- moderate- middle income homebuyers, including those at 50 percent below median family income.
Harris County will acquire and rehabilitate foreclosed, abandoned or vacant properties for the provision of senior rental housing. Ownership
may be retained by the County or conveyed to a suitable non-profit. Benefits to renters will continue as long as residents are income eligible.
The compliance period requirement imposed on the property owner and manager will depend on the total NSP subsidy to the project and will
comply with the affordability period established in the Action Plan. Funding under this activity is available for all eligible low- moderate- middle
income residents within the Harris County service area, with a majority of residents to be at or below 50 percent median family income.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall

This Report Period

To Date

Total Projected Budget from All Sources N/A $31,589,650.50
Total Budget ($280,360.49) $20,439,998.50
Total Obligated $788,470.49 $19,485,647.40
Total Funds Drawdown $1,481,003.01 $17,844,011.89
Program Funds Drawdown $1,160,455.03 $11,120,183.61
Program Income Drawdown $320,547.98 $6,723,828.28
Program Income Received $254,570.51 $6,723,828.28

Total Funds Expended
Match Contributed

$4,713,436.35
$0.00

$19,208,830.37
$0.00
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Required

$0.00
$2,234,704.05
$1,489,802.70
$0.00

To Date

0.00%
0.00%

$0.00
$0.00
$1,048,550.79
$1,048,550.79

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,724,506.75 $5,401,121.17

Overall Progress Narrative:

Overall progress includes the acquisition of 108 single-family, vacant, foreclosed homes, and 87 homes sold to
eligible NSP homebuyers. To date, $3,351,384.51 has been expended for an 88 unit multi-family senior citizens
rental development, to meet the 25% funding set aside for 50% AMI or below population.

Properties sold during the reporting period of October 1, 2009 to December 31, 2009: 2008-0058-0001, 0002, 0003,
0004, 0016, 0017, 0020, 0028, and 0029.

Properties sold during the reporting period of January 1, 2010 to March 31, 2010: 2008-0058-0006, 0014, 0019,
0024, 0025, 0026, 0061, and 0067.

Properties sold during the reporting period of April 1, 2010 to June 30, 2010: 2008-0058-0005, 0008, 0011, 0012,
0013, 0018, 0021, 0022, 0023, 0027, 0060, 0062, 0063, 0064, 0065, 0069, 0073, 0075, 0076, 0077, 0079, and
0081.

Properties sold during the reporting period of July 1, 2010 to September 30, 2010: 2008-0058-0038, 0072, 0074,
0078, 0080, 0082, 0084, 0089, 0090, 0094, 0098, and 0099.

Properties sold during the reporting period of October 1, 2010 to December 31, 2010: 2008-0058-0035, 0040, 0041,
0043, 0044, 0045, 0046, 0068, 0070, 0083, and 0087.

Properties acquired during the reporting period of January 1, 2011 to March 31, 2011 under 2008-0058: 1406
Pennyroyal Ct. ($85,175), 17710 South White Tail ($101,000), 19907 Caraway Ridge Dr. ($154,900), and 20050
Arbor Creek ($95,360).

Properties sold during the reporting period of January 1, 2011 to March 31, 2011: 2008-0058-0009, 0036, 0042,
0047, 0086, 0091, 0093, and 0097.

Properties acquired during the reporting period of April 1, 2011 to June 30, 2011 under 2008-0058: 23607 Maple
Vista ($119,900), 22411 Rumbling Creek Ln. ($145,900), 2318 Seahorse Bend Ln. ($146,700), 5311 Nautilus Ln.
($99,240), and 3010 Country Boy ($116,700).

Properties sold during the reporting period of April 1, 2011 to June 30, 2011: 2008-0058-0037, 0048, 0066, and
0092. Additional properties sold during this reporting period under 2008-0058 include: 23607 Maple Vista Ln., 19907
Caraway Ridge Dr., and 1227 Pecan Green Way (this property was acquired during the reporting period of July 1,
2010 to September 30, 2010 for $113,950).

Properties acquired during the reporting period of July 1, 2011 to September 30, 2011 under 2008-0058: 24106
Stargazer Point ($66,000), 15826 Lost Anchor ($124,000) and 15003 Sierra Sunset ($134,600).

Properties sold during the reporting period of July 1, 2011 to September 30, 2011: 2008-0058-0007 and 0010.
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Additional properties sold during this reporting period under 2008-0058 include 20050 Arbor Creek, 17710 South
White Tail, 1406 Pennyroyal Ct., and 3010 Country Boy.

Properties acquired during the reporting period of October 1, 2011 to December 31, 2011: 3307 Owl Crossing
($86,082), 19935 Cypresswood Creek (123,100), 20107 Lakespire ($104,900), 14035 Little Borne Birdwell
($67,488), 22206 Hesse ($96,000), and 18411 Emory Brook ($101,000).

Properties sold during the reporting period of October 1, 2011 to December 31, 2011: 2008-0058-0071, 0085, and
0095. Additional properties sold during this reporting period under 2008-0058 include 2318 Seahorse Bend.

For the reporting period of January 1, 2012 to March 31, 2012, property acquisitions include: 13003 Terrace Run
($95,500), 2818 Lakecrest Way Dr. ($145,630), 6514 S. Gena Lee Dr. ($118,000), 11002 Cinnamon Scent South
Dr. ($142,000), 8506 Chaletford Dr. ($118,900), 18206 Sea Branch ($103,000), 17214 Copper Crossing Ct.
($108,500), 21531 Hickman Manor Ln. ($118,000), 7003 Atasca Creek ($159,900), 6026 Crestford Park ($169,000).
The total expenditures for this quarter are $1,362,051.84.

To date, the properties were sold to 25 LOW income homebuyers (80% and below AMI) and 62 MODERATE
income homebuyers (81% and above AMI).

The properties should reflect a performance measure of 1/1 (Cumulative actual total/expected total) with the
exception of the Cypresswood Multi-family project.

The Cypresswood Estates (Project) entails the new construction of a senior, age 55 or older, development
containing 88 units. It is located at 15403 Kuykendahl Road, Houston, Texas 77014, in Precinct Four, Harris County,
Texas. The Project will consist of 35 one-bedroom units with square footage ranging from 905 to 965 square feet
and 53 two-bedroom units with square footage ranging from 1057 to 1120 square feet. The Project will consist of 44
High rent units for persons at 80% or below Median Family Income (MFI) and 31 Low rent units for persons at 50%
or below MFI.

For the reporting period of January 1, 2012 to March 31, 2012, the current Project budget is $11,273,779 including
CDBG Disaster ($5,574,826) and NSP ($4,000,000) funds as well as HCHA ($1,689,953) funds. The budget will be
amended to add $450,000 in NSP3 funds, $1,663,660.85 in HOME funds as well as $863,721.15 in HCHA funds for
a total Project budget of $14,251,161. The Project is awaiting the issuance of final occupancy permits by the Office
of the Harris County Fire Marshall. Leasing activities are expeted to begin sometime after July 1, 2011. Upon
completion, the project will be certified as a LEED multi-family property.

For the reporting period of January 1, 2012 to March 31, 2012, the total NSP funds drawn for the Cypresswood
Estates (Project) as of 03/31/2012 is $3,351,384.51 of which $1,705,931.77 was drawn against program income.
Total expenses undrawn as of 03/31/2012 is $124,055,57. Current quarter expenses were adjusted to ensure that
the correct year to date total is correct.

The on-site monitoring visit was conducted on February 7-9, 2012. Lease-up has not been achieved. The
percentage of units set-aside for households earning 50% or below of the Median Family Income (MFI) has been
adjusted to reflect the percentage of NSP funds in the project (NSP funding is $4,450,000.00 or 31% of the total
funding); therefore, 31% of the total units (88) must be leased to those at the income classification of 50% or below
of MFI or 28 units. Project reported that as of March 31, 2012, 74 of the 75 assisted-units were leased. Of the 74
households, 29 had incomes at 50% or below of MFI.

2008-0059-0001: Land acquisition complete.

2008-0059-0002: Construction complete.

Project Summary

Project #, Project Title This Report Period To Date

2008-0058, Acquistions - General

2008-0059, Construction of New Housing

2008-0060, Acquisition - General Supportive Hsg.

2008-0061, Project Administration

9999, Restricted Balance

Program Funds
Drawdown

$55,025.67
$1,105,429.36
$0.00

$0.00

$0.00

Project Funds
Budgeted

$13,568,562.39
$5,661,994.60
$0.00
$1,489,802.00
$0.00

Program Funds
Drawdown

$8,218,285.66
$2,494,366.91
$0.00
$407,531.04
$0.00

.
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Activities

Grantee Activity Number: 2008-0058

Activity Title: Foreclosed Housing, Repair and Acquisition
Program

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Harris County
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $3,225,778.74
Total Budget $901,496.29 $3,225,778.74
Total Obligated $901,496.29 $3,225,778.74
Total Funds Drawdown $268,194.11 $2,343,501.84
Program Funds Drawdown $55,025.67 $997,849.71
Program Income Drawdown $213,168.44 $1,345,652.13
Program Income Received $115,488.09 $814,734.75
Total Funds Expended $1,237,996.27 $4,084,353.59
Harris County $1,237,996.27 $4,084,353.59
Match Contributed $0.00 $0.00

Activity Description:

Harris County will purchase foreclosed or abandoned properties at a minimum 1percent discount of their market appraised
value and perform necessary repairs. These properties will be available for sale to qualified homebuyers with current, stable
employment, have the ability to service debt and are at or below 120 percent of the median family income. Ownership pending
resale may be retained by County or conveyed to suitable non-profit as long as all profits from sale are returned to County. Any
profits will be reinvested in the program to purchase more eligible properties. All property sales to new homebuyers shall be in
an amount equal to or less than the cost to acquire and redevelop the property into a decent, safe, and habitable condition, but
not to exceed the area FHA 203B limit. All eligible homebuyers will receive eight hours of homeowner counseling from a HUD
approved agency. Interest rates on mortgage loans provided by Harris County will be offered at the set FHA rate at time of
transaction, currently 6 percent, for a 30 year fixed loan. Benefits to homeowners will depend on the total NSP subsidy received
by the homeowner and will comply with the affordability period established in the Action Plan. Funding under this activity is
available for all eligible low- moderate- middle income homebuyers, including those at 50 percent below median family income.

Location Description:

In an area of greatest need included in the zip codes 77002, 77003, 77004, 77009, 77010, 77011, 77013,77014, 77015, 77016,
77017, 77023,77029, 77031, 77032, 77034, 77037, 77038, 77039, 77040, 77041, 77044, 77045, 77047, 77048, 77049,
77050, 77053, 77060, 77064, 77066, 77067,77068, 77072, 77073,77075, 77078, 77082, 77083, 77084, 77086, 77088, 77089,
77090, 77093,77095, 77099, 77327, 77336, 77338, 77346, 77357, 77373, 77375,77386, 77388, 77389, 77396, 77433,77445,
77447, 77449, 77477, 77484, 77489, 77493, 77502, 77503, 77504, 77506, 77520, 77521, 77532, 77530, 77535, 77536,
77547, 77562, 77571, 77581, 77586, 77587, 77598
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Activity Progress Narrative:

There are two sales pending under 2008-0058; 5311 Nautilus and 15003 Sierra Sunset Dr during the reporting period of

January 1, 2012 to March 31, 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
84/0

Cumulative Actual Total / Expected
Total
84/0

84/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 5/0 8/0 100.00
3/0 5/0 8/0 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0001

19943 Black

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
19943 Black Pearl Ct. Houston, TX 77073

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

Pearl Ct. HCAD# 1253180050002

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

10/15/2009

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $97,905.54
$0.00 $97,905.54
$0.00 $97,905.54
$0.00 $97,905.54
$0.00 $97,905.54
$0.00 $0.00
$0.00 $60,001.50
$0.00 $97,905.54
$0.00 $0.00

Cumulative Actual Total / Expected
Total
5/1

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# of Persons 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/0 0/1 0/1 0
0 0/0 4/0 4/0 100.00
0 0/0 0/1 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0002

727 Remingt

Acquistion, repair and sell of foreclosed vacant property.

Location Description:

727 Remington Walk Ct. Houston, TX 77073

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

10

on Walk Ct. HCAD# 1270140010004

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

11/16/2009

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $91,272.16
$0.00 $91,272.16
$0.00 $91,272.16
$0.00 $91,272.16
$0.00 $91,272.16
$0.00 $0.00
$0.00 $60,813.76
$0.00 $91,272.16
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# of Persons 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 0/0 2/1 2/1 100.00

0 0/0 0/0 0/0 0

0 0/0 211 211 100.00
Amount

11

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0007

975 Verde Tr

Acquisition, repair and sell of a foreclosed vacant property.

Location Description:
975 Verde Trails # 39, Houston, TX 77073

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

12

ails # 39 HCAD#1273250040019

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $87,261.89
($3,283.39) $87,261.89
($998.11) $87,261.89
$0.00 $87,261.89
$0.00 $84,976.61
$0.00 $2,285.28
$0.00 $48,134.77
$0.00 $90,991.87
$0.00 $0.00

Cumulative Actual Total / Expected
Total
6/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/1 100.00
0/0 1/0 1/1 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0010
17707 Barker Bluff Ln. HCAD# 1263330030009

Acquire, repair, and sell foreclosed vacant property.

Location Description:
17707 Barker Bluff Ln. Cypress, TX 77433

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

14

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $191,021.72
($11,978.28) $191,021.72
($5,389.62) $191,021.72
$0.00 $191,021.72
$0.00 $191,021.72
$0.00 $0.00

$0.00 $203,915.22
$0.00 $191,021.72
$0.00 $0.00

Cumulative Actual Total / Expected
Total
6/1

Cumulative Actual Total / Expected
Total
1/1

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/1 100.00
0/0 1/0 1/1 100.00

Amount

15

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0030
5419 Espuela Ln. HCAD# 1290920000043

Acquire, repair, and sell foreclosed vacant property.

Location Description:
5419 Espuela Ln. Baytown, TX 77521

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

16

Activity Status:
Completed
Project Title:

Acquistions - General
Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$1,653.00
$1,653.00
$1,653.00
$1,653.00

$1,653.00
$0.00

$0.00
$1,784.50

$0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0031
16539 Pentonshire HCAD# 1268660040011

Acquire, repair, and sell foreclosed vacant property.

Location Description:
16539 Pentonshire Ln. Houston, TX 77090

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

18

Activity Status:
Completed
Project Title:

Acquistions - General
Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$725.00

$725.00

$725.00
$725.00

$725.00
$0.00

$0.00
$725.00

$0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0033
9119 S. Ferndale HCAD# 1263930010057

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:

9119 S. Ferndale Place Dr. Houston, TX 77064

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

20

Activity Status:
Completed
Project Title:

Acquistions - General
Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$450.00
$450.00
$450.00
$450.00

$450.00
$0.00

$0.00
$450.00

$0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0034
15606 Tarpon Springs HCAD# 1206310020021

Acquisition, repair, sell of foreclosed vacant property.

Location Description:

15606 Tarpon Springs Court, Houston, Texas 77095

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

22

Activity Status:
Completed
Project Title:

Acquistions - General
Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$725.00

$725.00

$725.00
$725.00

$725.00
$0.00

$0.00
$725.00

$0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount

23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0035

9210 Dunain

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
9210 Dunain Park Houston, TX 77095

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

24

Park HCAD# 1221510030027

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

10/28/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $144,616.22
($144,564.88) $144,616.22
$0.00 $144,616.22
$0.00 $144,616.22
$0.00 $1,649.78
$0.00 $142,966.44
$0.00 $92,795.30
$0.00 $133,862.27
$0.00 $0.00

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 0/1 0

Amount

25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0036
8326 Whisper Point HCAD# 1258810020030

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
8326 Whisper Point Houston, TX 77040

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

26

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $165,857.76
($14,042.24) $165,857.76
$0.00 $165,857.76
$0.00 $165,857.76
$0.00 $0.00

$0.00 $165,857.76
$0.00 $102,230.40
$0.00 $165,857.76
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
1/1

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount

27

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0037
17106 Kobuk Valley Circle HCAD# 1249720020012

Acquisition, repair, and sale of foreclosed vacant property

Location Description:

17106 Kobuk Valley Circle Humble, TX 77346

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

28

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $129,633.83
($14,366.17) $129,633.83
($14,366.17) $129,633.83
$0.00 $129,633.83
$0.00 $0.00

$0.00 $129,633.83
$0.00 $94,621.38
$0.00 $129,633.83
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
1/1

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 1/1 100.00
1/0 0/0 1/1 100.00

Amount

29

i
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0038
17319 S. Summit Canyon HCAD# 1213890060015

Acquisition, repair, and sale of foreclosed vacant property

Location Description:

17319 S. Summit Canyon Houston, TX 77095

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

30

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

09/08/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $132,607.05
($11,608.18) $132,607.05
$0.00 $132,607.05
$0.00 $132,607.05
$0.00 $79,340.89
$0.00 $53,266.16
$0.00 $0.00

$0.00 $122,391.82
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0039
24007 Thistlegate HCAD# 1231450040062

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
24007 Thistlegate Ct. Spring, TX 77373

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

32

Activity Status:
Completed
Project Title:

Acquistions - General
Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$1,100.00
$1,100.00

$1,100.00
$1,100.00

$1,100.00
$0.00

$0.00
$1,100.00

$0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0040
11510 Columbia Pines HCAD# 1238940050002

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
11510 Columbia Pines Cypress, TX 77433

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

34

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

12/21/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $157,130.63
($13,823.96) $157,130.63
$0.00 $157,130.63
$0.00 $157,130.63
$0.00 $0.00

$0.00 $157,130.63
$0.00 $107,977.87
$0.00 $154,176.04
$0.00 $0.00

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0043
19527 Pine Cluster HCAD# 1188390010043

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
19527 Pine Cluster Humble, TX 77346

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

36

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

12/28/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $100,001.81
($106,420.00) $100,001.81
$0.00 $100,001.81
$0.00 $100,001.81
$0.00 $0.00

$0.00 $100,001.81
$0.00 $63,506.10
$0.00 $92,468.81
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount

37

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0044
19906 Karlanda HCAD# 1255300020008

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
19906 Karlanda Houston, TX

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

38

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

10/07/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $90,439.41
($15,525.14) $90,439.41
$0.00 $90,439.41
$0.00 $90,439.41
$0.00 $0.00
$0.00 $90,439.41
$0.00 $58,370.39
$0.00 $83,624.86
$0.00 $0.00

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0045
19842 Bettencourt HCAD# 1286110020004

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
19842 Bettencourt Houston, TX 77073

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

40

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

11/17/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $97,186.29
($107,000.00) $97,186.29
$0.00 $97,186.29
$0.00 $97,186.29
$0.00 $0.00
$0.00 $97,186.29
$0.00 $62,860.22
$0.00 $90,906.39
$0.00 $0.00

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount

41

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0046
20511 Rustic Rail Ct. HCAD# 1273160010054

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
20511 Rustic Rail Ct. Cypress, TX 77433

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

42

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

12/17/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $109,560.74
($120,000.00) $109,560.74
$0.00 $109,560.74
$0.00 $109,560.74
$0.00 $0.00

$0.00 $109,560.74
$0.00 $72,637.60
$0.00 $104,163.14
$0.00 $0.00

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0047

17347 Indigo

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
17347 Indigo Mist Ct. Houston, TX 77084

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

a4

Mist Ct. HCAD# 1278530020035

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $65,827.70
($79,809.00) $65,827.70
$0.00 $65,827.70
$0.00 $65,827.70
$0.00 $0.00
$0.00 $65,827.70
$0.00 $45,911.64
$0.00 $65,827.70
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
1/1

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/1 0/0 1/1 100.00
1/1 0/0 1/1 100.00

Amount

45

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0048
13102 Cherryglade Ct. HCAD# 1253030010061

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
13102 Cherryglade Ct. Houston, TX 77044

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

46

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $100,156.56
($114,900.00) $100,156.56
$0.00 $100,156.56
$0.00 $100,156.56
$0.00 $0.00

$0.00 $100,156.56
$0.00 $61,143.81
$0.00 $100,156.56
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
1/1

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/1 100.00
0/0 1/0 1/1 100.00

Amount

a7

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0070
9239 Sunlit Park HCAD# 1260230010011

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
9239 Sunlit Park Humble, TX 77396

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

48

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

11/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $126,500.06
($7,499.94) $126,500.06
$0.00 $126,500.06
$0.00 $126,500.06
$0.00 $5,500.06
$0.00 $121,000.00
$0.00 $84,849.36
$0.00 $126,500.06
$0.00 $0.00

Cumulative Actual Total / Expected
Total
5/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount

49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0071
10119 Twila Springs HCAD# 1262790060010

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:

10119 Twila Springs Ct. Houston TX 77095

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

50

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $140,272.49
($6,397.51) $140,272.49
($6,397.51) $140,272.49
$0.00 $140,272.49
$0.00 $7,272.49
$0.00 $133,000.00
$0.00 $0.00

$0.00 $140,272.49
$0.00 $0.00

Cumulative Actual Total / Expected
Total
5/1

Cumulative Actual Total / Expected
Total
1/1

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/1 100.00
0/0 1/0 1/1 100.00

Amount

51

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0072
15010 Sunset Creek HCAD# 1248570030009

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
15010 Sunset Creek Humble, TX 77396

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

52

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

09/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $93,198.89
($7,716.11) $93,198.89
$0.00 $93,198.89
$0.00 $93,198.89
$0.00 $7,198.89
$0.00 $86,000.00
$0.00 $58,512.67
$0.00 $93,198.89
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount

53

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0073
21358 Claretfield HCAD# 1244370030030

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
21358 Claretfield Ct. Humble, TX 77338

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

54

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

05/17/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $96,495.49
($5,837.51) $96,495.49
$0.00 $96,495.49
$0.00 $96,495.49
$0.00 $9,495.49
$0.00 $87,000.00
$0.00 $60,803.99
$0.00 $96,495.49
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
1/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# of Persons 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 0/1 1/0 171 100.00

0 0/0 3/0 3/0 100.00

0 0/1 0/0 0/1 0
Amount

55

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0074
3019 Peerless Pass HCAD# 1232150020029

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
3019 Peerless Pass Ct. Spring, TX 77373

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

56

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

08/16/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $141,679.52
($8,220.48) $141,679.52
$0.00 $141,679.52
$0.00 $141,679.52
$0.00 $121,746.47
$0.00 $19,933.05
$0.00 $93,449.29
$0.00 $141,679.52
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount

57

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0076
4539 Cannongate HCAD#1231450030004

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
4539 Cannongate Spring, TX 77373

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

58

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

05/28/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $113,230.02
($5,669.98) $113,230.02
$0.00 $113,230.02
$0.00 $113,230.02
$0.00 $7,088.29
$0.00 $106,141.73
$0.00 $73,804.89
$0.00 $113,230.02
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0077
1923 Coverlea HCAD# 1241600050022

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
1923 Coverlea Ct. Spring, TX 77388

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

60

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

04/27/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $135,985.26
($4,744.74) $135,985.26
$0.00 $135,985.26
$0.00 $135,985.26
$0.00 $7,986.53
$0.00 $127,998.73
$0.00 $89,240.43
$0.00 $135,985.26
$0.00 $0.00

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
1/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# of Persons 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 0/0 171 171 100.00

0 0/0 3/0 3/0 100.00

0 0/0 0/1 0/1 0
Amount

61

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title: 2734 Chatfor
Activitiy Category:

Acquisition - general

Project Number:

2008-0058

Projected Start Date:

04/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
2734 Chatford Hollow Houston, TX 77014

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0

62

2008-0058-0078

d Hollow HCAD# 1236230010009

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

07/21/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $124,190.07
($7,309.93) $124,190.07
$0.00 $124,190.07
$0.00 $124,190.07
$0.00 $6,790.07
$0.00 $117,400.00
$0.00 $81,300.00
$0.00 $124,190.07
$0.00 $0.00

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount

63

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0079
21814 Yucca Tip HCAD# 1283820010014

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
21814 Yucca Tip Houston, TX 77073

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

64

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

06/18/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $98,575.85
($6,324.15) $98,575.85
$0.00 $98,575.85
$0.00 $98,575.85
$0.00 $7,375.85
$0.00 $91,200.00
$0.00 $146,471.63
$0.00 $98,575.85
$0.00 $0.00

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# of Persons 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 0/0 171 171 100.00

0 0/0 6/0 6/0 100.00

0 0/0 0/1 0/1 0
Amount

65

i
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0082
20010 Parkstone Bend HCAD# 1252690010017

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
20010 Parkstone Bend Katy, 77449

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

66

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

07/20/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $86,349.17
$0.00 $86,349.17
$0.00 $86,349.17
$0.00 $86,349.17
$0.00 $86,349.17
$0.00 $0.00
$0.00 $53,908.11
$0.00 $86,349.17
$0.00 $0.00

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
0/1

0/1

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount

67
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0085
15727 Sweeney Park HCAD# 1249300010017

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
15727 Sweeney Park Houston, TX 77084

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $194,283.30
($12,716.70) $194,283.30
($12,716.70) $194,283.30
$0.00 $194,283.30
$0.00 $194,283.30
$0.00 $0.00
$139,082.42 $139,082.42
$0.00 $194,283.30
$0.00 $0.00

Cumulative Actual Total / Expected
Total
5/1

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/1 100.00
0/0 1/0 1/1 100.00

Amount

69
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0087

2410 Pine Br

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
2410 Pine Brook Ct. Deer Park, TX 77536

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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ook HCAD# 1251190020006

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

11/09/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $208,492.45
($6,507.55) $208,492.45
$0.00 $208,492.45
$0.00 $208,492.45
$0.00 $6,671.56
$0.00 $201,820.89
$0.00 $129,759.10
$0.00 $208,492.45
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0092
25707 Serene Spring HCAD# 1240740010026

Acquisition, repair, and sell of foreclosed property.

Location Description:
25707 Serene Spring, Spring, TX 77373

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $182,660.53
($14,339.47) $182,660.53
$0.00 $182,660.53
$0.00 $182,660.53
$0.00 $1,725.00
$0.00 $180,935.53
$0.00 $98,555.39
$0.00 $182,660.53
$0.00 $0.00

Cumulative Actual Total / Expected
Total
5/1

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/1 100.00
0/0 1/0 1/1 100.00

Amount

73
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0095

18335 Wild L

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
18335 Wild Lilac Trail Humble, TX 77346

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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ilac Trail HCAD# 1229550020004

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $175,000.00
$0.00 $175,000.00
$0.00 $175,000.00
$0.00 $162,829.72
$0.00 $162,829.72
$0.00 $0.00

$0.00 $0.00

$0.00 $162,829.72
$0.00 $0.00

Cumulative Actual Total / Expected
Total
5/1

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/1 100.00
0/0 1/0 1/1 100.00

Amount

75
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0058-0096
22902 Ammick Ct. HCAD# 1202860010001

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
22902 Ammick Ct. Spring, TX 77389

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:
Completed
Project Title:

Acquistions - General
Projected End Date:

03/24/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$1,550.00
$1,550.00
$1,550.00
$1,550.00

$1,550.00
$0.00

$0.00
$1,550.00

$0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/20/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Project Delivery

Location Description:

9410 Lantern Point Direct Services/Project Delivery staff

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0

78

2008-0058-9999
Project Delivery

Activity Status:

Under Way

Project Title:

Acquistions - General

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date
N/A $773,782.77
($70,378.04) $773,782.77
($70,378.54) $773,782.27
$0.00 $714,767.32
$0.00 $241,475.72
$0.00 $473,291.60
$0.00 $0.00

$0.00 $323,158.60
$0.00 $0.00

Cumulative Actual Total / Expected
Total
160/0

Cumulative Actual Total / Expected
Total
0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount

79
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

2008-0059

Projected Start Date:
05/09/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

2008-0059-0001
Cypresswood Estates Project

Activity Status:
Completed
Project Title:

Construction of New Housing

Projected End Date:
05/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jan 1 thru Mar 31, 2012

N/A
($2,779.15)
($2,779.15)
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Acquistion of land for Multi Family (Senior) Rental Hsg Complex

Location Description:
15403 Kurkendayl Rd, Houston, TX, Pct 4

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0

Beneficiaries Performance Measures

Low

This Report Period

Mod Total Low

80

To Date
$848,914.17

$848,914.17

$848,914.17
$848,914.17

$848,914.17
$0.00

$0.00
$848,914.17

$0.00

Cumulative Actual Total / Expected

Total
88/88

88/88

Cumulative Actual Total / Expected

Mod Total Low/Mod%

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/88 0/0 0/88 0
0/88 0/0 0/88 0

Amount

81
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Grantee Activity Number:
Activity Title: Cypresswoo
Activitiy Category:

Construction of new housing

Project Number:

2008-0059

Projected Start Date:

06/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Harris County Community Services Department

Match Contributed

Activity Description:

2008-0059-0002

d Estates, 15403 Kuykendahl

Activity Status:

Under Way

Project Title:

Construction of New Housing

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jan 1 thru Mar 31, 2012 To Date

N/A
($258,094.28)

$0.00
$1,149,366.53

$1,105,429.36
$43,937.17

$0.00
$3,351,384.51
$3,351,384.51

$0.00

$4,552,207.00
$4,552,207.00

$3,598,306.68
$3,351,384.51

$1,645,452.74
$1,705,931.77

$0.00
$3,351,384.51
$3,351,384.51

$0.00

The construction of a senior develpment containing 88 units to be named Cypresswood Estates. 43 Units are for the 25% NSP

set aside for the 50% AMI.

Location Description:

15403 Kuykenhahl, Houston, Texas 77014
Precinct 4

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 43

This Report Period
Total
# of Housing Units -43
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Cumulative Actual Total / Expected
Total
43/0

Cumulative Actual Total / Expected
Total
0/43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Multifamily Units 0 0/43

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 43/43 0/0 43/43 100.00
# Renter Households 0 0 0 0/43 0/0 0/43 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Disaster Recovery Katrina $5,574,826.00

Total Other Funding Sources $5,574,826.00
83
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-0061

Projected Start Date:
04/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Harris county

Match Contributed

Activity Description:

2008-0061
Administration

Activity Status:

Planned

Project Title:

Project Administration

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris county

Jan 1 thru Mar 31, 2012 To Date

N/A $1,489,802.00
$0.00 $1,489,802.00
$0.00 $1,489,802.00
$63,442.37 $1,048,550.79
$0.00 $407,531.04
$63,442.37 $641,019.75
$0.00 $0.00
$124,055.57 $1,128,089.86
$124,055.57 $1,128,089.86
$0.00 $0.00

NSP program administration costs. Harris County will provide project selection and oversight on all activities funded through the

NSP.

Location Description:

none

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

85
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